

Day	Date	Work Area	Roadway	Lane/Shoulder	Start	Finish	Work to Be Completed
-----	------	-----------	---------	---------------	-------	--------	----------------------

**Section 4** Townships of Robbinsville & Hamilton, Mercer County

Traffic slowdowns, roadwork and short term road closures are subject to "weather permitting"



**Section 4 - Notice of Local Road Closure and Detours**



**Interchange 7A Traffic Shift** - effective on or about **Feb. 19, 2013**: NJ Turnpike northbound traffic exiting at Int. 7A will follow a new ramp to Int. 7A. NJ Turnpike northbound traffic entering from Int. 7A will follow a new ramp from the interchange, over I-195, under Robbinsville-Allentown Road and exiting onto the northbound NJ Turnpike. The old northbound entrance/exit ramp is now closed. Please follow signs for the new northbound entrance/exit ramps and visit the Widening website for more information at [www.njturnpikewidening.com](http://www.njturnpikewidening.com).

New Traffic Pattern: **Interstate 195** - A shift of eastbound traffic on I-195 to new westbound bridge was enacted on Friday night, Dec. 14. The westbound bridge has been reconfigured by the contractor to carry two travel lanes westbound and eastbound.


West Manor Way detour (Twp of Robbinsville, Mercer County). On March 16, 2012, the bridge over the NJ Turnpike at West Manor Way closed for construction for approximately 15 months. This bridge is now anticipated to reopen on or about July 16, 2013.

**Local Road & Lane Closings (Lane & road closings are subject to weather):**

everyday	Section 4, West Manor Way at the NJ Turnpike	closed both ways	Road & Bridge Closed	--	--	Long-term bridge closure for reconstruction work.
----------	--	------------------	----------------------	----	----	---

**Lane Closings (Lane & road closings are subject to weather):**

MO - FR	6/10 - 6/14	Section 4, NJT Int. 7A Toll Plaza	Lane 10	Toll Lane Closure	9:00 AM	3:00 PM	Misc Electrical Work & Subs
MO	6/10/2013	Section 4, NJT Int. 7A Toll Plaza	Lane 9 & 8	Lane Closure	8:00 PM	6:00 AM	Remove Asbestos for Plaza
TU	6/11/2013	Section 4, NJT Int. 7A Toll Plaza	Lane 7 & 6	Lane Closure	8:00 PM	6:00 AM	Remove Asbestos for Plaza
TU	6/11/2013	Section 4, NJT Milepost 62.7- 59.5	Southbound	RT LN	7:00 PM	7:00 AM	Shoulder Reconstruction
WE	6/12/2013	Section 4, NJT Milepost 62.7- 59.5	Southbound	RT LN	7:00 PM	7:00 AM	Shoulder Reconstruction
WE	6/12/2013	Section 4, NJT Milepost 62.7- 59.5	Southbound	RT/CTR LN	12:01AM	5:00 AM	Set Sign Structure MP 59.7
WE	6/12/2013	Section 4, NJT Int. 7A Toll Plaza	Lane 5 & 4	Lane Closure	8:00 PM	6:00 AM	Remove Asbestos for Plaza
WE	6/12/2013	Section 4, NJT Milepost 58.5 - 60.0	Northbound	LT LN	9:00 PM	6:00 AM	Set Sign Structure MP 59.7
TH	6/13/2013	Section 4, NJT Int. 7A Toll Plaza	Lane 3 & 2	Toll Lane Closure	8:00 PM	6:00 AM	Remove Asbestos for Plaza
TH	6/13/2013	Section 4, NJT Milepost 62.7- 59.5	Southbound	RT LN	8:00 PM	7:00 AM	Shoulder Reconstruction
TH	6/13/2013	Section 4, NJT Milepost 62.7- 59.5	Southbound	RT/CTR LN	12:01 AM	5:00 AM	Set Sign Structure MP 59.7
FR	6/14/2013	Section 4, NJT Milepost 62.7- 59.5	Southbound	RT LN	10:00 PM	7:00 AM	Shoulder Reconstruction



**West Manor Way Detour  
TWP of Robbinville, Mercer County, NJ**

Beginning on or about March 16, 2012, the bridge over the NJ Turnpike on West Manor Way will be closed due to the Widening Program. This bridge will be closed for approximately 15 months. The following detour will be signed and in place:

Southwest traffic: ←

West Manor Way to Robbinsville-Allentown Rd. north, to the bypass to Sharon Rd., then east on Sharon Rd. to south on Gordon Rd. to south on West Manor Way.

Northbound traffic: →

Follow West Manor Way north to north on Gordon Rd., then west on Sharon Rd., to south on the Robbinsville-Allentown Rd. bypass, then continue southeast on Robbinsville-Allentown Rd.

**W. Manor Way  
bridge closed for  
construction**

**NJ** Interchange **6 to 9**  
Turnpike >>>>> Widening Program